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RESOLUTION TAA-05-20, AMENDING RESOLUTION TAA-03-11. 

 
 
The Capitol Corridor Joint Powers Authority (CCJPA) requests approval of the following  
Traffic Congestion Relief Program (TCRP) project application amendment. 
 
Project #9.2 – Capitol Corridor; Emeryville Station track and platform improvements. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
Project #9.2 is to construct track and platform improvements, thus adding capacity and 
improving operational benefits to the Emeryville Station by permitting parallel passenger 
movement through the station and allowing both freight and passenger trains to bypass trains in 
the station. 

 
The track and platform improvements will be completed in two stages.  Stage 1 is currently 
under construction and should be complete by May 2006.  Construction of Stage 2 was to 
include: shifting the entire station track – in the vicinity of the pedestrian overpass elevator –
toward mainline track #2, removal of two existing power switches near West Emeryville, and 
connecting the station track and siding to extend the track to the west.   

 
However, Stage 2 construction costs for have increased substantially, and funds have not yet 
been identified to allow construction on this stage to move forward.  This amendment updates 
project schedule and costs accordingly. 
 



CHAIR AND COMMISSIONERS   Reference No.:  2.1c.(2) 
   September 28-29, 2005 
  Page 2 of 3 
 
 

RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation 
Commission hereby amends the application for TCRP Project #9.2 as follows: 
 
Revises: 
 

 
 

 
 

200     6,750 25
0   

Proposed 6,975 1,975    5,000
  5,000 0

200   
Change 5,000 0    5,000

  1,750 25
Total
Existing 1,975 1,975    0

   5,000   Proposed 5,000     5,000  
5,000Change 5,000 5,000

 
To Be Determined
Existing 0

   Proposed        
Change

TCRP - Proposed
Existing

25 200      1,7501,975    

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 1,975 1,975 25 200

Description:

Capitol Corridor Joint Powers Authority (CCJPA)
CCJPA
Capitol Corridor - Emeryville Station track and platform improvements

Lead Agency:
Implementing:

Change
Proposed

0
1,975

9.2  $      1,975 
Phase 1
Phase 2

01/02 02/03
01/02 02/03

Alameda 4

1,750

County District BREF TCRP

03/04 05/06 and 09/10
Phase 3
Phase 4



CHAIR AND COMMISSIONERS   Reference No.:  2.1c.(2) 
   September 28-29, 2005 
  Page 3 of 3 
 

EMERYVILLE

Emeryville 
Amtrak 
Station 

To Sacramento 

To San Francisco / Oakland 

TCRP AMENDMENT TAA-05-20 
 

Location Maps 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

TCRP #9.2 
 
Description: Capitol Corridor – Emeryville 
Station track and platform improvements. 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 

 


